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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.
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8. CCR Title: Install ACSLS 6.1 on the ECS Project

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 03/20/C3
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16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:
checklist): Impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
BA None - Under 100K

22. Source Reference:  [INCR (attach) [ JAction ltem [ ]JTech Ref. [ |GSFC [X]Other:

23. Problem: (use additional Sheets if necessary)
The STK T9940B Fibre Channel Tape Drives have been tested and approved for delivery to the DAACs. ACSLS 6.1 is the required
Library Software version used with these drives.

24. Proposed Solution: (use additional sheets if necessary)
Upgrade ACSLS 6.0.1 to ACSLS 6.1

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The T9940B drives will not function properly.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JeEDF [JPvc XIVATC [KEDC  XIGSFC XtaRC [XINsIDC  [Ismc [JAk [lJPL
[Jeoc []1DG Test Cell  [lOther
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34. ECS CCB Chair (Sng}n/Date) Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS j
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ADDITIONAL SHEET

CCR#:03- O[‘i P Rev: — Originator: Darryl M. Washington
Telephone: x0734 Office: 2079

Title of Change: Install ACSLS 6.1 on the ECS Project

The STK T9940B Fibre Channel Tape Drive Prototype has been completed, and the drives are ready for delivery. The
dependent COTS (AMASS 5.3.1; ACSLS 6.1; TSAPD 2.3; SGI Patch 4536) all have to be installed as a package to complete the
implementation at the DAACs. AMASS 5.3.1 and ACSLS 6.1 are being deliverd a separate COTS PSRs. This CCRis to
authorize the upgrade of ACSLS 6.0.1 to ACSLS 6.1 at all DAACs. The following is a list of the ECS Baseline changes that are
incorporated with this delivery.

910-TDA-003 COTS Software Map

910-TDA-023 Critical COTS Software
920-TDE-002 EDC Hardware-Software Map
920-TDG-002 GSFC Hardware-Software Maps
920-TDL-002 LaRC Hardware-Software Maps
920-TDN-002 NSIDC Hardware-Software Maps
920-TDP-002 PVC Hardware Software Maps
920-TDV-002 VATC Hardware-Software Maps
920-TDA-015 0/S and COTS Software Patch Maps
920-TDE-015 0O/S and COTS Software Patch Maps
920-TDG-015 0O/S and COTS Software Patch Maps
920-TDL-015 O/S and COTS Software Patch Maps
920-TDN-015 0/S and COTS Software Patch Maps
920-TDP-015 Q/S and COTS Software Patch Maps
920-TDV-015 O/S and COTS Software Patch Maps
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